
Project Title:

Description/Scope:

Date:

Target Month/Year Comments

Environmental Determination by FAA? December 2005 No Support Documentation Expected

Consultation Selection Completed: December 2006

FAA Scoping (pre-design) Meeting: March 2007

ALP Updated (NRA): June 2007

Reimbursable Agreement Initiated? N/A

30% Design: July 2007

Approach Procedures Mods Initiated: July 2007

90% Design: Oct 2007

Construction Items Airspaced: Nov 2007

Advertise: January 2008

Accept Grant: March 2008

Notes:

Capital Improvement Project Planning Schedule

  Reconstruct Taxiway A (All)

  2" Overlay with full depth repairs as required.  Includes edge lighting rehabilitation, remarking,
reflectors, and minor grading and drainage improvements.


	Project Schedule Example

